

S/N	Description*	BASIC DATA				Source of Funds	Procurement Method	Pre-or Post Qualification	Plan vs. Actual	Submission of Specs & BOQs	Preparation of Tender Document	DA Approval	Bid Invitation Date	Bid Closing-Opening	Contract Award			Contract Finalization		Contract Implementation	
		Tender Number	Quantity	User Dept											Tender Evaluation Date	Procurement Committee Approval	Awarded Bidder Notification	Review of Draft Contract by Legal	Date of Contract Signing by CG	Date Contract signing Supplier /Contractor	Expected Delivery/ Completion Date
Norm Duration of Proc Steps								If Pre-qualif add 7-13 wks	Plan	2 - 4 wks	1-2wks	1-2days	4-8wks	1 Day	1-2 wks	1-3 wks	2 week	1-2 weeks	1-2wks	1.5-3 wks	4 - 16 wks
List of Contracts																					
1	Procurement of UPS units For Head Office and Outstations - 3 KVA and Heavy Duty 16KVA for the servers	ZRA/PSU/	103	IT		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
2	Procurement of Automatic Voltage Regulators	ZRA/PSU/	4	IT		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
3	Procurement of Business Computers, Business Laptops, laserjet printers (medium), Scanners (MFP Type) Projectors, Cisco Routers, Cisco Switches, Cisco Firewalls	ZRA/PSU/	176	IT		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
4	Procurement of TDMA VSAT Sites - Additional Remote Stations	ZRA/PSU/	5	IT		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
5	Procurement of Bulk SMS Gateway	ZRA/PSU/	1	IT		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
6	Procurement of Revenue House to Chelstone Training Center ZRA-Owned Optic Fiber	ZRA/PSU/	1	IT		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
7	Procurement of Revenue House and Revenue Hall Cable Network Upgrade	ZRA/PSU/	1	IT		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
8	Procurement of McAfee Annual License	ZRA/PSU/	1	IT		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
9	Procurement of internet bureaux at DOMT offices	ZRA/PSU/	1	DOMT		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
10	Procurement of Battle boxes for each station established	ZRA/PSU/	1	IT		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
11	Supply and delivery of Motor Vehicles	ZRA/PSU/	2	ADM		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
12	Supply and delivery of water vessel	ZRA/PSU/	1	Customs		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
13	Fuel and Lubricants	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
15	Provision of Security Services	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
16	Construction of Auditorium	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
17	Construction of modern Data Centre	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
18	Supply and delivery of Staff Uniforms	ZRA/PSU/	1	Customs		GRZ	ICB Tender	N/A		6 March	13 March	17 March	20 March	3 May	17 May	1 Jun	15 June	29 June	12 July	3 Aug	2 Nov
19	Printing , supply and delivery of Cigarette Stamps	ZRA/PSU/	1	Customs		GRZ	ICB Tender	N/A		6 March	13 March	17 March	20 March	3 May	17 May	1 Jun	15 June	29 June	12 July	3 Aug	2 Nov
20	Procurement of Office Furniture and Equipment for Head Office and outer stations	ZRA/PSU/	Various	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
21	Procurement of office equipment repair and maintenance services (photocopiers and Note Counters)	ZRA/PSU/	Various	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
22	Procurement of swimming pool services for Commissioner General's residence	ZRA/PSU/	1	ADM		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
23	Procurement of cleaning, sanitary, landscaping services for Mpendwa House, Chelstone Training Centre, Chirundu Border Post, Nakonde Border Post, Kazungula Border Post and Victoria Falls Border Post	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
24	Electronic Records Management System (ERMS) - Servers & scanners	ZRA/PSU/	1	ADM	Donor funded		NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
25	Electronic Records Management System (ERMS) - Oracle licenses	ZRA/PSU/	1	ADM	Donor funded		NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
26	Electronic Records Management System (ERMS) - User licences	ZRA/PSU/	1	ADM	Donor funded		NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
27	Procurement of 2016 Dairies and Calendars	ZRA/PSU/	Various	RPD		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
28	Printing , supply and delivery of Booklets and Leaflets	ZRA/PSU/	Various	RPD		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
29	Branding of various ZRA Stations and Signage	ZRA/PSU/	Various	RPD		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
30	Procurement of a Case Management System	ZRA/PSU/	1	IAF	Donor funded		NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
31	Procurement of ACL/SAP Direct Link	ZRA/PSU/	1	IA		GRZ	Direct Bidding	N/A		2 Jan	4 Jan	6 Jan	8 Jan	22 Jan	24 Jan	3 Feb	17 Feb	26 Feb	7 Mar	14 Mar	30 Mar
32	Procurement of Psychometric Testing Suite	ZRA/PSU/	1	HR		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
33	Procurement of Gymnasium (Gym) Equipment (Lusaka, Kitwe & Chirundu)	ZRA/PSU/	4	HR		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
34	Procurement of consultancy Services for Review of Grievance/Disiplinary Code	ZRA/PSU/	1	HR		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
35	Procurement of Consultancy Services - Investigations Training	ZRA/PSU/	1	INV		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
36	Tax Payer Education	ZRA/PSU/	1	Customs		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
37	Asycuda World ** (CCTV)	ZRA/PSU/	1	Customs		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
38	Procure equipment for Mineral Value Chain Monitoring(Laboratory equipment/XRF analysers)**	ZRA/PSU/	1	Customs	Donor funded		NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
39	Procurement of Personal Digital Assistants(PDAs) and Bar Code Readers	ZRA/PSU/	1	Customs	Donor funded		Direct Bidding	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
40	Remodelling of "ASYCUDA Halls" at identified stations as client service stations	ZRA/PSU/	1	Customs		GRZ	Simplified Bidding	N/A		6 March	13 March	17 March	17 March	6 April	20 April	3 May	17 May	1 June	15 June	22 June	30 Jul
41	Procurement of Motor vehicles for CPCs	ZRA/PSU/	TBA	Transport		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
42	Procurement of a Water Vessel for Luangwa	ZRA/PSU/	1	Transport		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
43	Support for investigations and internal Affairs- Surveillance Tools and Equipment for Specialised Investigations	ZRA/PSU/	1		Donor funded		NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
45	Opening of Gyms-	ZRA/PSU/	1	HR		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
46	Procurement of office furniture for Chirundu Border Post and Revenue House	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 Feb	13 Feb	17 Feb	20 Feb	27 Mar	10 April	1 May	15 May	29 May	12 June	26 June	31 July
47	Procurement of Insurance Services	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		29 Dec	31 Dec	5 Jan	6 Jan	6 Feb	13 Feb	27 Feb	13 Mar	20 Mar	27 Mar	3 Ap	31 Mar
48	Procurement of Consultancy Services for provision of Statutory Audit Services	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		3 Jul	10 Jul	14 Jul	17 Jul	14 Aug	28 Aug	11 Sep	25 Sep	9 Oct	23 Oct	6 Nov	1 Feb
49	Procurement of Security Services	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
50	Procurement of Fire Fighting Equipment	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		29 Dec	31 Dec	5 Jan	6 Jan	6 Feb	13 Feb	27 Feb	13 Mar	20 Mar	27 Mar	3 Ap	31 Mar
51	Procurement of Consultancy Services for the provision of Actuarial Services	ZRA/PSU/	1	FINANCE		GRZ	Simplified Bidding	N/A		3 Jul	10 Jul	14 Jul	17 Jul	14 Aug	28 Aug	11 Sep	25 Sep	9 Oct	23 Oct	6 Nov	1 Feb
52	Procurement of Fuel and Lubricants	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		29 Dec	31 Dec	5 Jan	6 Jan	6 Feb	13 Feb	27 Feb	13 Mar	20 Mar	27 Mar	3 Ap	31 Mar
53	Procurement of Stationery and office Consumables	ZRA/PSU/	Various	ADM		GRZ	NCB Tender	00000000		29 Dec	31 Dec	5 Jan	6 Jan	6 Feb	13 Feb	27 Feb	13 Mar	20 Mar	27 Mar	3 Ap	31 Mar
54	Construction of office block in Chinsali	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
55	Replacement of lift at Mpendwa House	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug
56	Installation of Fire Alarm System at Mpendwa House	ZRA/PSU/	1	ADM		GRZ	NCB Tender	N/A		6 March	13 March	17 March	20 March	27 April	10 May	1 June	15 June	29 June	12 July	26 July	31 Aug

C. T. Banda
Assistant Director (P&S)
For /Commissioner General